COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2012

ESTI MATE SUMVARY 16: 18: 52
CONTI D C18862 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18862- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 89.0  DAYS TI VE ALLOW 90 WORK DAYS
US 34 - GREELEY EAST PERCENT TI ME: 98. 89 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO. NH0342- 054
US 34 - GREELEY EAST
NAMVE OF RQAD: 034A
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 11/ 14/ 2012 DATE TI ME STARTED 06/ 24/ 2012
6374 S. RACI NE Cl RCLE DATE LET 05/ 24/ 2012 DATE WORK BEGAN
DATE AWARDED 06/ 01/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 19/ 2012 DATE ACCEPTED
CENTENNI AL CO 80111 303- 688- 6611 DATE NOTI CE TO PROCEED 06/ 24/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,821, 144. 21 PARTI Cl PATI NG $ 2,818, 344.21 $ 216, 752. 23
AWARD PROJECT AM: $ 3,051, 737. 05 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 90% TOTAL EARNI NGS 2,818, 344. 21 216, 752. 23
FUNDS AVAI LABLE: $ 2,800.00 STOCKPI LED MATERI ALS 0.00 -3,731.97
GROSS EARNI NGS 2,818, 344. 21 213, 020. 26
TOTAL CLAI VB $ 0. 00 RETAI NAGE -45,776. 06 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,772,568.15 213, 020. 26
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,772,568.15 213, 020. 26
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 213, 020. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18862- BI D ESTI MATE RUN 11/ 14/ 2012
PRQIECT: NH0342- 054 ESTI MATE NO 0004 16: 18: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 1. 000 0. 000
EACH 1. 000 1, 315. 00
1, 315. 00000 1. 000 1, 315. 00
0010 202- 00026 Renoval of Slope and Ditch Paving 6. 100 0. 000
SY 6. 100 174. 77
28. 65000 6. 100 174. 77
0015 202- 00035 Renoval of Pipe 160. 000 160. 000
LF 0. 000 0. 00
15. 25000 160. 000 2,440. 00
0020 202- 00210 Renoval of Concrete Pavenent 54. 500 54. 500
SY 0. 000 0. 00
23. 75000 54.500 1,294. 38
0025 202-00220 Renoval of Asphalt Mat 150. 300 150. 300
SY 0. 000 0. 00
4. 50000 150. 300 676. 35
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 668. 000 834. 000
SY 834. 000 4,920. 60
5. 90000 1, 668. 000 9, 841. 20
0035 202- 00250 *Renoval of Pavenent Marking 2, 551. 000 2,478. 000
SF 73. 000 200. 75
2.75000 2,551. 000 7,015. 25
0040 202-00810 *Renoval of G ound Sign 51. 000 45. 000
EACH 6. 000 300. 00
50. 00000 51. 000 2,550. 00
0045 202-00821 *Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0050 203- 00060 Enbanknent Material (Conplete In Place) 13, 167. 000 6, 583. 000
cY 6, 584. 000 29, 957. 20
4. 55000 13, 167. 000 59, 909. 85
0055 203-01500 Bl adi ng 8. 000 4.000
HOUR 4.000 580. 00

145. 00000 8. 000 1, 160. 00



CONTI D C18862 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18862- BI D ESTI MATE RUN 11/ 14/ 2012
PRQJECT: NHO0342- 054 ESTI MATE NO 0004 16:18: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0065 206- 00065 Structure Backfill (FlowFill) 85. 000 85. 000
CY 0. 000 0. 00
87. 00000 85. 000 7,395. 00
0070 208-00002 *Erosion Log (12 Inch) 1, 032. 000 932. 000
LF 100. 000 400. 00
4. 00000 1, 032. 000 4,128. 00
0075 208-00034 *Gravel Bag 128. 000 128. 000
LF 0. 000 0. 00
6. 50000 128. 000 832. 00
0080 208-00045 *Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
575. 00000 3. 000 1, 725. 00
0085 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,150. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 28. 500 28. 500
HOUR 0. 000 0. 00
33. 50000 28.500 954. 75
0095 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 4.000
HOUR 0. 000 0. 00
90. 00000 4. 000 360. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 21. 500 13.500
HOUR 8. 000 600. 00
75. 00000 21.500 1,612.50
0105 208-00107 Renoval of Trash 16. 000 0. 000
HOUR 16. 000 960. 00
60. 00000 16. 000 960. 00
0110 208-00206 Er osi on Control Supervisor 95. 000 61. 000
DAY 34. 000 4,080. 00
120. 00000 95. 000 11, 400. 00



CONTI D C18862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18862- BI D ESTI MATE RUN 11/ 14/ 2012
PRQIECT: NH0342- 054 ESTI MATE NO 0004 16: 18: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 1.000 200. 00
200. 00000 1. 000 200. 00
0120 210-01130 *Reset CQuardrail Type 3 684. 000 684. 000
LF 0. 000 0. 00
10. 35000 684. 000 7,079. 40
0125 210-01180 *Reset Cuardrail (Special) 64. 000 64. 000
LF 0. 000 0. 00
4.55000 64. 000 291. 20
0130 212-00006 *Seedi ng (Native) 20. 000 0. 000
ACRE 20. 000 8, 300. 00
415. 00000 20. 000 8, 300. 00
0135 213-00002 *Mil ching (Weed Free Hay) 20. 830 0. 000
ACRE 20. 830 11, 352. 35
545. 00000 20. 830 11, 352. 35
0140 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2, 850. 00000 0. 000 0.00
0145 213-00061 *Mil ch Tacki fier 9, 300. 000 1, 500. 000
LB 7, 800. 000 17, 550. 00
2. 25000 9, 300. 000 20, 925. 00
0150 216-00201 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
Sy 0. 000 0. 00
2.00000 0. 000 0.00
0155 304- 06007 Aggregat e Base Course (d ass 6) 80. 000 21. 000
cY 59. 000 2,442.60
41. 40000 80. 000 3,312.00
0160 306- 01000 Recondi ti oni ng 0. 000 0. 000
Sy 0. 000 0. 00
1. 20000 0. 000 0.00
0165 310- 00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 74,595. 000 74, 595. 000
0-8"
( ) Sy 0. 000 0. 00

1. 95000 74, 595. 000 145, 460. 25



CONTI D C18862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCON: 18862-BI D ESTI MATE RUN 11/ 14/ 2012
PRQJECT: NH0342- 054 ESTI MATE NO 0004 16: 18: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 310- 00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 2, 566. 000 2, 566. 000
8-12"
( ) SY 0. 000 0. 00
5. 65000 2,566. 000 14, 497. 90
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 67. 830 7.030
TON 60. 800 5,776. 00
95. 00000 67. 830 6, 443. 85
0180 403-34741 *Hot Mx Asphalt (G ading SX) (75) (PG 64-22) 1, 650. 210 841.770
TON 808. 440 58, 207. 68
72. 00000 1, 650. 210 118, 815. 12
0185 412-00900 *Concrete Pavenment (9 Inch) 75, 721. 600 73, 235. 400
SY 2,486. 200 58, 798. 63
23. 65000 75, 721. 600 1,790, 815. 84
0185 MATERI AL ALLOMNCE Rei nf orci ng st eel 2,915. 602
SY -2,915. 602 -3,731.97
1. 28000 0. 000 0. 00
0190 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 3. 900 1. 900
cY 2.000 2,200. 00
1, 100. 00000 3. 900 4,290. 00
0195 607-00005 *End Post 7.000 7.000
EACH 0. 000 0. 00
318. 00000 7.000 2,226.00
0200 607-00010 *Corner and Line Brace Post 15. 000 15. 000
EACH 0. 000 0. 00
529. 00000 15. 000 7,935. 00
0205 607-11350 *Fence Deer 4,949. 000 4, 949. 000
LF 0. 000 0. 00
7.50000 4, 949. 000 37,117.50
0210 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 124. 000 0. 000
EACH 124. 000 9, 052. 00
73. 00000 124. 000 9, 052. 00
0215 612-00102 *Del i neator (Drivable Concrete Installation) (Type 1) 66. 000 0. 000
EACH 66. 000 4, 950. 00
75. 00000 66. 000 4, 950. 00



CONTI D C18862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18862- BI D ESTI MATE RUN 11/ 14/ 2012
PRQIECT: NH0342- 054 ESTI MATE NO 0004 16: 18: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 43. 000 0. 000
EACH 43. 000 3, 440. 00
80. 00000 43. 000 3, 440. 00

0225 612-00104 *Del i neator (Drivable Concrete Installation) (Type I) 10. 000 0. 000
EACH 10. 000 300. 00
30. 00000 10. 000 300. 00
0230 612-00105 *Del i neator (Drivable Concrete Installation) (Type 1) 10. 000 0. 000
EACH 10. 000 340. 00
34. 00000 10. 000 340. 00
0235 612-00106  *Delineator (Drivable Concrete Installation) (Type Il1) 5. 000 0. 000
EACH 5. 000 185. 00
37. 00000 5. 000 185. 00
0240 614-00011 *Sign Panel (Qass I) 164. 800 0. 000
SF 164. 800 2,966. 40
18. 00000 164. 800 2,966. 40
0245 614-00012 *Sign Panel (Cass I1) 208. 300 0. 000
SF 208. 300 4,374. 30
21. 00000 208. 300 4,374. 30
0250 614-00013 *Sign Panel (Cass I11) 58. 000 0. 000
SF 58. 000 1, 450. 00
25. 00000 58. 000 1, 450. 00
0255 614-01512 *Steel Sign Support (2-1nch Round) (Post) 156. 000 0. 000
LF 156. 000 2,964. 00
19. 00000 156. 000 2,964. 00
0260 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 15. 000 0. 000
EACH 15. 000 720. 00
48. 00000 15. 000 720. 00
0265 614-01575  *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 199. 500 0. 000
LF 199. 500 4,389. 00
22. 00000 199. 500 4,389. 00
0270 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 20. 000 0. 000
EACH 20. 000 5, 000. 00

250. 00000 20. 000 5, 000. 00



CONTI D C18862 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18862- BI D ESTI MATE RUN 11/ 14/ 2012
PRQJECT: NHO0342- 054 ESTI MATE NO 0004 16:18: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0275 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 211. 000 0. 000
LF 211. 000 5, 908. 00
28. 00000 211. 000 5, 908. 00
0280 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 18. 000 0. 000
EACH 18. 000 4, 950. 00
275. 00000 18. 000 4, 950. 00
0285 614-80385 Runble Strip 28, 002. 000 28, 002. 000
LF 0. 000 0. 00
0. 10000 28, 002. 000 2, 800. 20
0290 616- 00180 18 Inch Concrete Siphon Pipe 160. 000 160. 000
LF 0. 000 0. 00
113. 50000 160. 000 18, 160. 00
0295 621-00450 *Det our Pavenent 1, 286. 000 1, 286. 000
SY 0. 000 0. 00
35. 85000 1, 286. 000 46, 103. 10
0300 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
21, 600. 00000 1. 000 21, 600. 00
0305 626- 00000 *Mobi | i zati on 1. 000 0. 990
LS 0. 000 0. 00
280, 000. 00000 0. 990 277, 200. 00
0310 626- 01000 *Public Information Services 1. 000 0. 800
LS 0. 200 2,124.00
10, 620. 00000 1. 000 10, 620. 00
0315 627-00001 *Pavenent Marking Pai nt 230. 000 230. 000
GAL 0. 000 0. 00
35. 00000 230. 000 8, 050. 00
0320 627-00005 *Epoxy Pavement Mar ki ng 218. 500 0. 000
GAL 218. 500 14, 202. 50
65. 00000 218. 500 14, 202. 50
0325 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 346. 000 0. 000
SF 346. 000 5, 363. 00
15. 50000 346. 000 5, 363. 00



CONTI D C18862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18862- BI D ESTI MATE RUN 11/ 14/ 2012
PRQIECT: NH0342- 054 ESTI MATE NO 0004 16: 18: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 48. 000 972.00
20. 25000 48. 000 972.00
0335 630-00000 *Fl aggi ng 333. 500 144. 000
HOUR 189. 500 4,169. 00
22.00000 333. 500 7,337.00
0340 630-00007  *Traffic Control Inspection 109. 000 81. 000
DAY 28. 000 2,100. 00
75. 00000 109. 000 8,175. 00
0345 630-00012  *Traffic Control Management 27.000 9. 000
DAY 18. 000 9, 000. 00
500. 00000 27.000 13, 500. 00
0350 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 3. 600
EACH 0. 400 160. 00
400. 00000 4.000 1, 600. 00
0355 630-80335 *Barricade (Type 3 MA) (Tenporary) 19. 000 17. 100
EACH 1. 900 95. 00
50. 00000 19. 000 950. 00
0360 630-80338 *Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0365 630-80341  *Construction Traffic Sign (Panel Size A) 42. 000 37.800
EACH 4. 200 147.00
35. 00000 42.000 1, 470.00
0370 630-80342  *Construction Traffic Sign (Panel Size B) 75. 000 67.500
EACH 7.500 375.00
50. 00000 75. 000 3, 750. 00
0375 630-80343  *Construction Traffic Sign (Panel Size Q) 18. 000 16. 200
EACH 1.800 108. 00
60. 00000 18. 000 1, 080. 00
0380 630- 80355 *Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 500 1, 500. 00

3, 000. 00000 5. 000 15, 000. 00



CONTI D C18862 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18862- BI D ESTI MATE RUN 11/ 14/ 2012
PRQJECT: NHO342- 054 ESTI MATE NO 0004 16:18: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0385 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 140. 00
700. 00000 2.000 1, 400. 00
0390 630- 80360 *Drum Channel i zi ng Devi ce 253. 000 227.700
EACH 25. 300 506. 00
20. 00000 253. 000 5, 060. 00
0395 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 36. 000
EACH 4.000 240. 00
60. 00000 40. 000 2,400. 00
0400 630-80370 *Concrete Barrier (Tenporary) 580. 000 522. 000
LF 58. 000 1, 566. 00
27. 00000 580. 000 15, 660. 00
0405 630- 80380 *Traffic Cone 170. 000 90. 000
EACH 80. 000 560. 00
7.00000 170. 000 1, 190. 00
0410 630-80391 *Channel i zi ng Devi ce (Fixed) 118. 000 106. 200
EACH 11. 800 354. 00
30. 00000 118. 000 3, 540. 00
0415 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 000 4. 500
Tenpor ar
(Terp v EACH 0. 500 1, 250. 00
2,500. 00000 5. 000 12, 500. 00
0420 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 800
Tenpor ar
(Terp 2 EACH 0. 200 1, 500. 00
7,500. 00000 2.000 15, 000. 00
0425 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent -1, 758. 960 0. 000
FA -1, 758. 960 -1,758. 96
1. 00000 -1, 758. 960 -1, 758. 96



CONTI D C18862 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18862- BI D ESTI MATE RUN 11/ 14/ 2012
PRQJECT: NHO342- 054 ESTI MATE NO 0004 16:18: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 867.110 0. 000
FA 867.110 867. 11
1. 00000 867.110 867. 11
0445 700- 70023 F/ A On- The-Job Trai nee 1, 449. 000 782. 000
FA 667. 000 667. 00
1. 00000 1, 449. 000 1, 449. 00
0450 700- 70025 F/' A Quality Incentive Paynent -117, 827.500 0. 000
FA -117, 827.500 -117, 827.50
1. 00000 -117, 827.500 -117, 827.50
0455 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,746, 156.61 % 183,951.46 $ 2,743, 356. 61
CAT NOO300 G 18-ED Structure
0460 518-00010 Roadway Conpression Joint Seal er 84. 000 84.000
LF 0. 000 0. 00
52. 50000 84. 000 4,410. 00
0465 601-05016  Concrete O ass P 114. 000 114. 000
CY 0. 000 0. 00
125. 70000 114. 000 14, 329. 80
0470 602-00020 Rei nforcing Steel (Epoxy Coated) 9, 390. 000 9, 390. 000
LB 0. 000 0. 00
1. 10000 9, 390. 000 10, 329. 00
CAT 0300 CURRENT AMI $ 29,068.80 % 0.00% 29, 068. 80
CAT NOO301 G 18-EQ Structure
0475 518- 00010 Roadway Conpressi on Joint Seal er 84. 000 0. 000
LF 84. 000 4,410. 00
52. 50000 84. 000 4,410. 00
0480 601-05016 Concrete O ass P 114. 000 0. 000
cY 114. 000 14, 329. 80
125. 70000 114. 000 14, 329. 80



CONTI D C18862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18862- BI D ESTI MATE RUN 11/ 14/ 2012
PRQIECT: NH0342- 054 ESTI MATE NO 0004 16: 18: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0301 G 18-EQ Structure

0485 602- 00020 Rei nforcing Steel (Epoxy Coated) 9, 390. 000 0. 000
LB 9, 390. 000 10, 329. 00
1. 10000 9, 390. 000 10, 329. 00

CAT 0301 CURRENT AMI  $ 29, 068. 80 $ 29,068.80 $ 29, 068. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0490 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0495 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 400. 00000 1. 000 6, 400. 00
0500 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
725. 00000 2.000 1, 450. 00
0505 700- 70230 F/ A Communi cati on Lines (Long Distance) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 16, 850. 00 $ 0.00$ 16, 850. 00

PRQJIECT TOTAL CURRENT AMI $ 2,821,144.21$ 213,020.26$ 2,818,344.21



